

1 Project Managers (Click on your name)

- Tom White
- Robert Palin
- George Raffels
- Joseph Orgatini
- Marylin Whitt
- Gene Kalban
- Thomas Nash
- Elena Punlik

- Eleanor Ravitz**
- Tim O'Hare**
- David Block
- Tim Spalinski
- Richard Murray

2 Projects (Click on your project)

Project Number	Title	Status	Project Manager
P410093	Vendor Performance Portal	In User Testing	Tim O'Hare
P429065	Initial Design Power A87	In Process	Tim O'Hare
P478346	Rework Design GH-899	Engineering Hold	Tim O'Hare
P559055	Training Six Sigma Green Belt	Scheduled	Tim O'Hare
P653443	Upgrade Hardware Internal LAN	In Process	Tim O'Hare
P605948	Customer Documentation 1st Draft	Waiting for material	Tim O'Hare
P567704	Rework Design A4-193	In Process	Tim O'Hare
P548865	Testing - Beta Version 3.2	In Testing	Tim O'Hare

(Displays all data associated with Project P6534430)

Required Documentation

Type	Name	Status
	P653443 Case Study	Completed / Signed Off
	P653443 Cost Analysis	Completed / Approved
	P653443 Project Plan	Revision B
	P653443 Statement of Work	Completed / Authorized
	P653443 Acceptance Criteria	Revision C
	P653443 Project Authorization	Completed / Signed off

Supporting Documentation

Type	Name	Status
	Flow Diagram	Completed
	Estimates Summary	Completed
	RFQ Hardware	Completed
	Software Design	In Process
	Meeting Schedule	Revised
	Project Progress	In Process
	Current Budget	Active

Information from ERP/LOB/DW

Where's My Purchase Requisition?


Became PO#	PR#	Vendor	Requisitioner	Description	To Purchasing	To Finance	Completed
PO7845	PR23095	Microsoft	Tim O'Hare	Licenses	Jan 12 2009	Jan 15 2009	Jan 22 2009
PO7945	PR24996	Dell Computers	Dianne Walsh	Hardware	Jan 18 2009	Jan 22 2009	Jan 28 2009
PO8023	PR26078	Power Consultants	Dianne Walsh	Consulting	Feb 01 2009	Feb 03 2009	Feb 06 2009
PO8200	PR33567	Loki Web Designers	Tim O'Hare	Web Design	Feb 02 2009	Feb 05 2009	Feb 09 2009

PO's (Click for detail)

PO#	PR#	Vendor	Status	Total \$	Open \$	Last Delivery
PO7845	PR23095	Microsoft	Complete	\$28,000.00		Feb 15 2009
PO7945	PR24996	Dell Computers	Complete	\$12,800.00		Feb 17 2009
PO8023	PR26078	Power Consultants	Open	\$13,560.00	\$ 8,230.00	Feb 22 2009
PO8200	PR33567	Loki Web Designers	Open	\$11,000.00	\$11,000.00	

PO Detail

PO/Line	Description	Status	Quan Ordered	Quan Rec'd	Unit Price	Extension	Open/Committed
PO7945001	Dell 4590945 CPU	Complete	2	2	\$ 3,200.00	\$ 6,400.00	
PO7945002	Dell Accessories Pack	Complete	1	1	\$ 2,200.00	\$ 2,200.00	
PO7945003	Memory A-264	Open	4		\$ 1050.00		\$ 4,200.00



Vendor Invoices

PO/Line	Description	Status	Amount	Date	Vendor Invoice No	Check No	Reconciled
PO7945001	Dell 4590945 CPU	Paid	\$ 3,200.00	Feb 27 2009	14006459	C89745	Y
PO7945002	Dell Accessories Pack	Open	\$ 2,200.00				

Take full advantage of the incredible features offered by Microsoft SharePoint in combination with information from your ERP/LOB systems. Above is a sample of a Dashboard created in SharePoint that shows how you can combine your structured ERP/LOB data with unstructured information from your desktop systems. Then, you can take full advantage of the exciting features of SharePoint:

- Collaboration Alerts
- Version Control

- Approval Workflows
- Scorecards
- Outlook Integration

- Document Check In/Out
- Graphs
- Application Extensions